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Phase B/FY01 Plans (1 of 2)Phase B/FY01 Plans (1 of 2)

• Major Reviews
– Phase B KickOff Meeting Sept 6-7, 00
– System Requirements Review Nov 14-15, 00
– Preliminary Design Review May 23-24, 01
– NASA Confirmation Review June 01 

• Science Team Meetings
– Sept 8, 00
– May 25, 01
– Sept 01

• Technical Interchange Meetings
– Every Other Month; Alternating Locations (NRL/Lockheed)
– Jan 01, July 01 at Lockheed, Palo Alto
– Mar 01, Sept 01 at NRL, Washington DC
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Phase B/FY01 Plans (2 of 2)Phase B/FY01 Plans (2 of 2)

• Phase B Kick-Off Meeting

– Science Requirement Allocations to Spacecraft Bus and Instrument
Subsystems Defined

• System Requirements Review

– Detailed Requirements for Each of the Subsystems Complete 

• Preliminary Design Review

– Subsystem/Systems Trades Complete

- Some Trades Must Be Complete Prior to PDR Due to Schedule or 
Procurement Lead Times

– Updated Cost and Schedule Information Generated for Phase C/D of
Program

• Confirmation Review

– Briefing to NASA-GSFC and NASA-HQ 

– Review Science, Technical, Schedule, and Budget Aspects of Program


